
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O. BOX 928 

GOLDEN, COLORADO W402-0928 

AUG 1 0 1999 99-DOE-03670 

Mr. Steve Gunderson 
RFCA Project Coordinator 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South, OE-B2 
Denver, Colorado 80246- 1530 

Mr. Tim Rehder 
Rocky Flats Project Manager 
United States Environmental Protection Agency, Region VI11 
999 1 81h Street, Suite 500 
Denver, Colorado 80202-2466 

Dear Mr. Gunderson and Mr. Rehder: 

The purpose of this letter is to provide notification of a fiscal year 1999 Rocky Flats 
Cleanup Agreement (RFCA) milestone that has experienced recent schedule disruptions 
and may not be completed by the planning date originally set for early September. The 
milestone is M4: "Complete installation and operate remedial action described in 
decision document for Solar Pond plume (N. Walnut Creek) by 9/30/99." 

Installation of the collection trench commenced July 14, 1999, with 1 1 panels. Forms 
were installed for the next pour for the Solar Ponds Plume treatment cell. Subsequently 
there was a work stoppage on July 19, 1999, due to fall protection issues. The contractor 
initiated a safety stand down to review safe work practices and ensure the project would 
proceed safely. As a result of this safety measure, the scheduled concrete pour was 
missed and the next available pour date was July 27,1999. 

Although excellent progress has been made to date on this activity, the lack of 
contingency in the project schedule and the current wet weather conditions may result in 
schedule slippage for project completion. Rocky Flats Field Office and Kaiser-Hill 
project managers are monitoring work progression on a daily basis and are keeping your 
staffs informed of any problems as they arise. Progress made during the next several 
weeks will be critical. If conditions warrant a request for an extension to the milestone, I 
will 
this 

make this request to you by August 30, 1999 If you have any questions regarding 
transmittal, please contact me at 303-966-59 18. 

Sincerely, 

Jbseph A. Legare % 
Assistant Manager  dl s;t 

for Environment and Infrastructure 



Mr. Steve Gunderson 
Mr. Tim Rehder 
99-DOE-03670 

cc: 
Administrative Record 
G. Hill, EI, RFFO 
N. Castafieda, EI, RFFO 
R. DiSalvo, OCC, RFFO 
D. Shelton, K-H 
A. Rodgers, K-H 
L. Brooks, K-H 
L. Butler, K-H 
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